
Date: 
From: 

To: 

Subjeot: 

Pt...� lrep No: . 
Site No� 
D.O. No:

Reeponee Auth.: 
NPL Statue: 
Start Date: 

SITUATION: 

POL.REP 

J4nu&ry 29, 1993 
Charlee Gebien, OSC, U.S. EPA, Region V 
Ter�i Johnson, OSWER (703)603-9116 
Bob Bowden, EERB 
Lawrence Leveque, OPA (312)353-1155 
Don Bruce, EERB 
Joee Cisneros, EERB (312)353-9176 
US Fieh and Wildlife Service, IL. 
US Coaet Guard Dietriot 9 (216)�22-2738 
Oresory Dunn, IEPA (217)524-419� 
Mara McGinnis, IEPA (217)524-3300 
Richard Gladstein, U.S. OOJ (202)514·�1692 
Terry Branisan, ORO (312)886-0747 
Robert Lance, RPM, (312)353-5541 
Alan Altur, SAS, (312)353-9176 
Wesley Beitl, Spfld Pub Safety (217)789-2:18 
Pierce Waste Oil Site (MORECO) 
Sprinafield,IL. 
Polrep 5 
RS 
IT #7460-05-238 / RES #5001-05-315 
CERCLA/Emeraency Reeponee 
NON-NPL 
07/30/92 

All personnel have demobed from the site for the month of 2/93 to 
allow far mandatory OSC 8.nd TAT tl"e.inina. 24-hour- S(�cu,:-it�· will 
be in place until remobe on 3/1/93. See previous Polre;,s for 
hietorical inform8.tion. 

ACTIONS TAKEN: 

The following 40tione were taken for the period of l/24/93 thru 
1/29/9:;: 

-Scrap metal operations were continued, and 4 loads of ecrap
metal w�re sent for recycling. Tank sampling was completed on 
1/24/93. Tank sample ha�-cattins completed on 1/25/93, PCB 
ecreeni�g completed on 1/27/93. Prepared drum ataaing area�, and 
initiated drum ete.sina. Met with IEPA DWPC on :L/27 /93 and 
discuesed possible NDPES di�charge of waste water from site. 
Perimet-!r fence improvements were completed on 1/213/93. Sent 
wa�tew�ter sample to commercial lab for Priority Pollutant 
Analysis 1/29/93. Sent additional wa3te 38.mplee tc> commercial 
lab for confirmation of PCB content. 
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NEXT s:rEPS: 

-Initiclt~ e.rrangemente for commerc i al recyclina or fuel:s blendin~ 
of wa~t~ oile in tanks. 

-Remob il.i.ze crew and e~uipment to eite on 3/ 1/93. 

- Initiat e inventory/sampling of drume and hazcating of w&ete 
~amplee . 

- Contim.1e empty drum cruahina operationa. 

-Complete e.rranaemente for treatment and diecharse of eite 
waetewe::.ere under IEPA NPDES suidelinee. 

-An RE~, eupervieor- will viei t the ei te on a weekly baeis durlng 
the 2 / 9 ~3 break and inspect the eite·s security and containm~nt 
areae . 

KEY ISStES: 

-U.S . EPA and PR<; Inc. are conductins a potentially responeible 
party {FRP) eearch which im expected to be completed durina 2/ 93. 
When identified, viable PRP.e will be notified of onsoin1 U. S. EPA 
respone~ activities. 

:;OST INFORMATION: 

TO DATE CEILING 

Eetimated by OSC 
• * B a e & d o n d a i l y l 9 0 0 - 5 5 
1/28/ 92. 

WASTE DISPOSAL SUMMARY 

WASTE CATlWORY QUANTITY DATE MANIFEST 
SHPD NUMBER 

DISPOSAL FACILITY 
METHOD LOCATION 

0 f 

Ci:-uehed dr·ume 

Wctste 0 :..l 

40 CY 1/27/ 93 IL492220~ Lndfl 

1450 aal 1/28/ 93 IL5294338 Recyl 

5 Oa.ke Diep 

Bee l ube USA 




